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February 8, 2021

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

January 2021 Monthly Progress Report for the Former Indian Refinery Site
Lawrencevilie, Iilinois

This January 2021 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco)
for the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of
the October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of January, the Site One Team have logged a total of 1,189,106 incident
free work hours;

On January 12™, Chevron Environmental Management and Real Estate Company (CEMREC)
submitted to the Illinois Environmental Protection Agency (IEPA) a change of Project
Coordinator notification changing from Mr. Henry Stremlau to Mr. David Penton;

On January 14%, IEPA provided comments on the Separator 7 Area Pre-Remedial Design
Evaluation Report submitted by CEMREC on December 7, 2020;

A Chevron/Lawrence County Community Advisory Council meeting was held virtually (due to
Covid-19 restrictions) the evening of January 19";

On January 19", water samples were collected and analyzed for quarterly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
IL0004219. Laboratory analytical results were received on February 1%;

CEMREC completed initial Tank Farm and Main Processing Area (TF/MPA) delineation

sampling on January 20™ in accordance with the approved work plan dated November 16,
2020;

On January 27", CEMREC submitted to IEPA a response to IEPA Feasibility Comments
originally provided on January 13, 2020 with additional comments from IEPA on the
Feasibility Study regarding USEPA comments on ARARs on December 10, 2021;

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted;

Site security and maintenance continued; and

Chevron
Environmental Management Company
250 Industrial Road, RM-112 CEMREC Facility, Pascagoula, MS 39581
Tel 228-938-5636 Mobile 228-217-8270
DavidPenton@chevron.com



» No significant problems occurred during this reporting period.

Activities planned for the month of February 2021 include:

o Collect water samples from Outfall 001 and analyze for monthly NPDES parameters as
specified in permit number IL0004219;

s Additional delineation based on the results of the first round of sampling in the TF/MPA and
the Floodplain Forest will occur in February;

o Sampling of the two remaining groundwater monitoring wells for the Sulfate lLand
Application Pilot Study Area will occur if accessible;

¢« Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue;

¢ Continue site security and maintenance; and

» No significant problems are anticipated for the month of February 2021.

Please contact me at (228) 938-5636 with any questions regarding this submittal.

Sincerely,
2/8/2021
David Penton
Signed by: David Penton
David Penton
Project Operations Lead
cc: James Kropid, IEPA Dave Arnold, Stantec Jay Timm, [EPA Tom Rinehart, CEMREC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Matt Mitchell, Trihydro Mike Coffey, USFWS Ray Mastrolonardo, Tetra-Tech  Keith Rittle, Trihydro
Henry Stremlau, CEMREC Eric Hetrick, CEMREC John Aweeka, CEMREC
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March 9, 2021

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

February 2021 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This February 2021 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco)
for the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of
the October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of February, the Site One Team have logged a total of 1,191,365 incident
free work hours.

Chevron Environmental Management and Real Estate Company (CEMREC) continued
additional delineation of the Tank Farm/Main Processing Area (TF/MPA) and Floodplain
Forest on February 4" based on results from the initial delineation sampling effort.

On February 16, Illinois Environmental Protection Agency (IEPA) provided comments on
the Wastewater Treatment System Primary Basin Sediment Removal Activities Report
submitted by CEMREC on December 15, 2020.

On February 24%, water samples were collected and analyzed for monthly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
1L0004219. Laboratory analytical results were received on March 2,

On February 25™ and 26%™, IEPA provided questions regarding CEMREC’s response to IEPA
Feasibility Comments dated January 27, 2021.

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted.

Site security and maintenance continued

No significant problems occurred during this reporting period.

Activities planned for the month of March 2021 include:

Collect water samples from Outfall 001 and analyze for quarterly NPDES parameters as
specified in permit number 1L0004219.
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s Based on the results of the first round of sampling, additional delineation of focus areas
within the TF/MPA and the Floodplain Forest will continue in March.

e A virtual Chevron/Lawrence County Community Advisory Council meeting is scheduled for
the evening of March 16%,

o Quarterly monitoring for the Sulfate Land Application Pilot Study Area will occur the week of
March 22,

e Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue,

e Continue site security and maintenance

¢ No significant problems are anticipated for the month of March 2021.

Please contact me at (228) 938-5636 with any questions regarding this submittal.

Sincerely,
3/10/2021
X / . ._f'v . —_—
David Penton
Sianed by: David Penton
David Penton
Project Operations Lead
cc: James Kropid, IEPA Dave Arnold, Stantec Jay Timm, IEPA Tom Rinehart, CEMREC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Matt Mitchell, Trihydro Mike Coffey, USFWS Ray Mastrolonardo, Tetra-Tech  Keith Rittle, Trihydro
Henry Stremlau, CEMREC Eric Hetrick, CEMREC John Aweeka, CEMREC
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April 9, 2021

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms, Falco:

Re:

March 2021 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This March 2021 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for
the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the
October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of March, the Site One Team have logged a total of 1,193,768 incident free
work hours.

Chevron Environmental Management and Real Estate Company (CEMREC) continued
additional delineation of the Tank Farm/Main Processing Area (TF/MPA) and Floodplain
Forest based on results from the initial delineation sampling effort.

On March 2", Illinois Environmental Protection Agency (IEPA) provided comments regarding
the Bioventing/Air Sparging Pilot Test Work Plan submitted by CEMREC on December 30,
2021.

On March 27 5%, 20", and 24™, the Waste Water Treatment System (WWTS) treated
discharge was directed to the off-test area due to elevated river water levels which did not
allow for gravity discharge from the WWTS. The WWTS treated discharge was directed back
to the river when water levels receded on March 3, 7th, 22" and 25% respectively.

On March 3", CEMREC provided a response to IEPA’s February 16" comments on the
Wastewater Treatment System Primary Basin Sediment Removal Activities Report.

On March 3", CEMREC provided responses to IEPA’s February 25% and 26" questions
regarding CEMREC's response to IEPA Feasibility Comments.

On March 16™, water samples were collected and analyzed for quarterly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
IL0004219. Laboratory analytical results were received on March 26,

A Chevron/Lawrence County Community Advisory Council meeting was held virtually (due to
Covid-19 restrictions) the evening of March 16,
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On March 18", the IEPA requested by email additional information regarding the status of
the TF/MPA and Floodplain Forest delineation soil sampling and an update on the Sulfate
Groundwater Pilot Testing occurring in Tank Farms E and F. CEMREC responded on March
18% providing an update to the Sulfate Pilot Testing and to set up a call regarding status of
the TF/MPA and Floodplain Forest delineation.

CEMREC and IEPA had a virtual meeting on March 24" to discuss the delineation activities
performed to date in the TF/MPA and Floodplain Forest. CEMREC also discussed the planned
locations for additional necessary delineation.

On March 24%, Ilfinois Department of Natural Resources provided an email to CEMREC
requesting to be involved with the review of the Feasibility Study.

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted,

Site security and maintenance continued.

No significant problems occurred during this reporting period.

Activities planned for the month of April 2021 include:

Collect water samples from Qutfall 001 and analyze for monthly NPDES parameters as
specified in permit number 1L0004219.

Based on the results of the first round of sampling, additional delineation of focus areas
within the TF/MPA and the Floodplain Forest will continue in April.

Operations of the Biocells to treat the contaminated soil pile may resume in late April.
Removal of the remaining pipelines within the Separator 7 area in accordance with the
Separator 7 Piping and Debris Removal Work Plan dated April 22, 2020 may begin in late
April.

Monthly inspactions of City sewer man-hole MH-5 in Tank Farm C and the sewer putfall will
continue,

Continue site security and maintenance,

No significant problems are anticipated for the month of April 2021.

Please contact me at (228) 938-5636 with any questions regarding this submittal.

Sincerely,

David Penton

Project Operations Lead




ce;  James Kropid, IEPA Dava Amoid, Siantec Jay Timm, IEPA Tom Ringhar, CEMREC

Joe Girardi, Girardi Law LLC Fonald Clark, IDPH Bath Whetsall, IDNR Giang-Van Nguyen, USEPA
Matt Mitchell, Trihydro Mike Cotfay, USFWS Ray Mastrolonardo, Tetra-Tech  Keith Rittle, Trhydro
Henry Stremlau, CEMREC Eric Hetrick, CEMREC John Aweeka, CEMREC
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May 10, 2021

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

April 2021 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceviile, Iilinois

This April 2021 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for
the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the
October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of April, the Site One Team have logged a total of 1,195,592 incident free
work hours.

On April 1st, Chevron Environmental Management and Real Estate Company (CEMREC)
provided Illinois Environmental Protection Agency (IEPA) with a copy of preliminary data
tables and the figures that were presented during a virtual meeting on March 24 to discuss
the delineation activities performed to date in the Tank Farm/Main Process Area (TF/MPA)
and Floodplain Forest.

CEMREC continued additional delineation of the TF/MPA and Floodplain Forest based on
results from the initial delineation sampling effort.

On April 6™, water samples were collected and analyzed for monthly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
IL0004219. Laboratory analytical results were received on April 20t

CEMREC and IEPA held a virtual meeting on April 22" to discuss the Feasibiiity Study
format for revisions and resubmittal.

On April 26th, CEMREC provided a response to IEPA’s January 14" comments and a revised
Pre-Remedial Design Evaluation Report of the Bench Scale Treatability Study results for the
Separator 7 area. CEMREC also provided notification that it plans to begin the removal of
remaining underground pipelines in the Separator 7 area starting the week of May 10%™.

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted.

Site security and maintenance continued.

No significant problems occurred during this reporting period.
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Activities planned for the month of May 2021 include:

s Collect water samples from Outfall 001 and analyze for monthly NPDES parameters as
specified in permit number 1.0004219.

e Based on the resuits of the sampling in April, additional delineation focused areas within
the TF/MPA and the Floodplain Forest may continue in May pending analytical results.

« Removal of the remaining underground pipelines within the Separator 7 area in accordance
with the Separator 7 Piping and Debris Removal Work Plan dated April 22, 2020 will begin
the week of May 10%™,

e A virtual Chevron/Lawrence County Community Advisory Council meeting is scheduled for
the evening of May 18%.

« Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue.

¢ Continue site security and maintenance.

* No significant problems are anticipated for the month of May 2021.

Please contact me at (228) 938-5636 with any questions regarding this submittal.

Sincerely,

Daved Pendsn

David Penton
Project Operations Lead

cc:  James Kropid, IEPA Dave Arnold, Stantec Jay Timm, IEPA Tom Rinehart, CEMREC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Matt Mitchell, Trihydro Mike Coffey, USFWS Ray Mastrolonardo, Tetra-Tech  Keith Rittle, Trihydro
Henry Stremlau, CEMREC Eric Hetrick, CEMREC John Aweeka, CEMREC
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June 14, 2021

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

May 2021 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This May 2021 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for
the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the
October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of May, the Site One Team have logged a total of 1,198,828 incident free
work hours,

On May 4%, water samples were collected and analyzed for monthly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
IL0004219. Laboratory analytical results were received on May 18%,

On May 7', Illinois Environmental Protection Agency (IEPA) provided a Draft evaluation of
the Chevron Environmental Management and Real Estate Company (CEMREC) responses to
IEPA comments on the Draft Feasibility Study.

On May 10%, CEMREC provided IEPA with a response to IEPA comments on the
Bioventing/Air Sparging Pilot Test Revised Work Plan.

On May 10, CEMREC responded to the Illinois Department of Natural Resources March 24"
email regarding the Feasibility Study and the Floodplain Forest.

On May 10%, removal of the remaining underground pipelines within the Separator 7 area
was initiated in accordance with the Separator 7 Piping and Debris Removal Work Plan
dated April 22, 2020.

On May 14%, IEPA provided follow-up comments to their evaluation of the CEMREC
responses to IEPA comments on the Draft Feasibility Study.

A Chevron/Lawrence County Community Advisory Council meeting was held virtually (due to
Covid-19 restrictions) the evening of May 18",

On May 25%, IEPA provided a review and no further comment to CEMREC’s April 26"
response to comments and a revised Pre-Remedial Design Evaluation Report of the Bench
Scale Treatability Study results for the Separator 7 area.
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Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted.

Site security and maintenance continued,

No significant problems occurred during this reporting period.

Activities planned for the month of June 2021 include;

2

Collect water samples from Qutfall 001 and analyze for quarterly NPDES parameters as
specified in permit number IL0O004219.

Based on the results of the sampling in April, additional delineation of focused areas within
the TF/MPA and the Floodplain Forest will be completed.

Removal of the remaining underground pipelines within the Separator 7 area in accordance
with the Separator 7 Piping and Debris Removal Work Plan dated April 22, 2020 will
continue, :

An annual inspection and inventory of the trees and vegetation planted along the Embarrass
River bank is scheduled for the week of June 21% as part of the stabilization project.

Quarterly monitoring for the Suifate Land Application Pilot Study Area is scheduled for the
week of June 215,

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue.

Continue site security and maintenance.

No significant problems are anticipated for the month of June 2021.

Please contact me at (228) 938-5636 with any guestions regarding this submittal,

Sincerely,

-

David Penton
Project Operations Lead

fevs

James Kropid, 1EPA Dave Ameold, Staniec Brad Frost, IEFA Torn Rinehart, CEMREC

Joa Girardi, Girardi Law LLC Fonald Clark, 1DPH Beth Whatsell, IDNR Giang-VYan Nguyen, USEPA
Matt Mitchell, Trihydro Fay Mastrolonarde, Tetra-Tech  Keith Rittle, Trihydro John Aweska, CEMREC
Henry Stramlaw, CEMREC Eric Hetrick, CEMREC
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July 14, 2021

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

June 2021 Monthly Progress Report for the Former Indian Refinery Site
LLawrenceville, Illinois

This June 2021 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for
the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the
October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of June, the Site One Team have logged a total of 1,202,323 incident free
work hours.

On June 1%, Illinois Environmental Protection Agency (IEPA) transmitted a letter to United
States Environmental Protection Agency (USEPA) advising them that Chevron Environmental
Management and Real Estate Company (CEMREC) intends to move forward with the CERLCA
process in accordance with the memorandum of agreement with IEPA as the lead agency.

On June 4%, the Land Treatment Unit Asbestos Containing Material Work Plan was
submitted to IEPA.

On June 7%, water samples were collected and analyzed for quarterly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number
IL0004219. Laboratory analytical results were received on June 22",

On June 7™, CEMREC transmitted a letter to IEPA requesting a discussion of the timeline for
the Feasibility Study submittal.

On June 14%™, Additional soil samples were collected from select areas of the Floodplain
Forest and Main Process Area as part of the delineation work plans. No additional
delineation samples are anticipated to be collected at this time.

On June 17%, IEPA provided CEMREC with an email discussing the Feasibility Study
submittal schedule and the topics of interest for an upcoming (July 14) conference call.
CEMREC responded to the email on June 18" providing responses to IEPA schedule
questions and further details regarding the meeting on July 14", IEPA agreed to the
Feasibility Study schedule in an email to CEMREC on June 23™.

On June 18™, the Separator 7 piping and debris removal activities were completed in
accordance with the Separator 7 Piping and Debris Removal Work Plan.

Chevron
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On June 22™ and 237, the quarterly groundwater menitoring for the Sulfate Land
Application Pilot Study was conducted.

On June 24", the annual inspection and inventory of the trees and vegetation planted along
the Embarrass River bank as part of the stabilization project was completed.

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conductad.

Site security and maintenance continued.

No significant problems occurred during this reporting period.

Activities planned for the month of July 2021 include:

Collect water samples from Qutfall 001 and analyze for monthly NPDES parameters as
specified in permit number 1L0004219,

Planning and preparation for the implementation of Bioventing/Air Sparging Pilot Test Work
Plan that was approved by IEPA on July 1%, The instaliation of the new wells may occur In
early August.

Preparation of the Separator 7 Pilot Scale Work Plan and submittal to IEPA.

A conference call is scheduled between CEMREC and IEPA on July 14% to discuss the FS
evaluation comments,

A Chevron/Lawrence County Community Advisory Council meeting will be held in person
and virtually the evening of July 20%,

Monthiy inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
continue,

Continue site security and maintenance.

No significant problems are anticipated for the month of July 2021,

Please contact me at {(228) 938-5636 with any questions regarding this submittal.

Sincerely, 2
= L

d
2

David Penton

Project Operations Lead

oo James Kropid, IEPA Dave Amold, Stantec Brad Frost, {EPA Tom Rinehart, CEMREC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Bath Whelsell, IDNR Glang-van Nguyen, USEPA
Matt Mitchell, Trhydro John Aweeka, CEMREC Henry Stremiau, CEMREC Eric Hetrick, CEMREC  Ray

Mastrolonardo, Tetra-Tec
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August 13, 2021

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

July 2021 Monthly Progress Report for the Former Indian Refinery Site
Lawrencevilie, Illinois

This July 2021 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for
the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the
October 2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted
during this reporting period included:

Through the end of June, the Site One Team have logged a total of 1,204,924 incident free
work hours.

On July 1%, Illinois Environmental Protection Agency (IEPA) transmitted a letter to Chevron
Environmental Management and Real Estate Company (CEMREC) approving the
Bioventing/Air Sparging Pilot Test Work Plan dated May 10, 2021.

On July 8™, CEMREC transmitted their Response to the IEPA Evaluation of Response to
Feasibility Study (FS) comments and a draft agenda for a July 14" meeting via email and
hard copy.

On July 14th, CEMREC and IEPA met via conference call to discuss elements and the
structure of the FS report.

IEPA provided a proposed format for the Feasibility Study report via email on July 15% for
discussion with CEMREC.

On July 20th, CEMREC and IEPA met at the Site to continue discussion of the FS response to
comments and the structure of the report.

On July 20, A Chevron/Lawrence County Community Advisory Council meeting was held in
Lawrenceville in person and virtually with IEPA in attendance.

On July 21%t, IEPA provided CEMREC with an email transmitting additional comments
generated from the July 8% CEMREC response letter.

On July 21%t, IEPA transmitted a letter that provided review comments on the Land
Treatment Unit Asbestos Containing Material Removal Work Plan dated June 4, 2021.
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A monthly water sample was not collected for National Pollutant Discharge Elimination
System (NPDES) parameters as specified in permit number IL0004219 due to low water
levels and no discharge to the river.

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
were conducted.

Site security and maintenance continued.

No significant problems occurred during this reporting period.

Activities planned for the month of August 2021 include:

Collect water samples from Outfall 001 and analyze for monthly NPDES parameters as
specified in permit number IL0004219 if there is sufficient flow to the outfall.

Planning and preparation for the implementation of Bioventing/Air Sparging Pilot Test Work
Plan that was approved by IEPA on July 1. The installation of the new wells for the testing
is anticipated to take place in late August or early September.

Preparation of the Separator 7 Pilot Scale Work Plan and submittal to IEPA.

Submittal of a revised LTU Asbestos Containing Material Removal Work Plan.

Interim submittals to IEPA of supplemental information to support the FS review including
revised Remedial Action Objectives and a draft vapor intrusion screening level assessment.

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall
continue.

Continue site security and maintenance.

No significant problems are anticipated for the month of August 2021.

Please contact me at (228) 938-5636 with any questions regarding this submittal.

Sincerely,

Matt Mitchell on behalf of David Penton

David Penton
Project Operations Lead

cc: James Kropid, IEPA Dave Arnold, Stantec Brad Frost, IEPA Tom Rinehart, CEMREC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Matt Mitchell, Trihydro John Aweeka, CEMREC Henry Stremlau, CEMREC Eric Hetrick, CEMREC Ray

Mastrolonardo, Tetra-Tec
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September 14, 2021

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springtield, Illinois 62794-9276

Dear Ms. Falco:

Re:

August 2021 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This August 2021 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for the
above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the October 2001
Consent Decree (CD) between the State of Illinois and Texaco. Work conducted during this reporting
period included:

Through the end of August, the Site One Team have logged a total of 1,207,262 incident free work
hours.

On August 4™ water samples were collected and analyzed for monthly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number IL0004219.
Laboratory analytical results were received on August 12,

On August 5%, Chevron Environmental Management and Real Estate Company (CEMREC)
submitted a draft Table of Contents via email to the Illinois Environmental Protection Agency
(IEPA) for the revised Feasibility Study (FS) that presented the proposed breakdown for separate
operating units. IEPA responded on August 10" providing comments on the draft Table of
Contents.

On August 6, CEMREC transmitted a draft Remedial Action Objectives (RAO) table and draft
Vapor Intrusion Assessment via email as interim submittals to supplement the FS revisions.

On August 10®, CEMREC transmitted the Separator 7 Area Pre-Remedial Design Evaluation Field
Pilot Study Work Plan for IEPA review.

On August 13®, CEMREC transmitted an email response to the outstanding comments to [EPA
Evaluation of Response to FS comments and provided historic documentation related to the Land
Treatment Unit (LTU).

On August 17%, CEMREC transmitted a field work notification for the installation of the Light
Non-Aqueous Phase Liquid (LNAPL) Biosparge/Biovent Pilot Test as well as notification for a
new subcontractor at the Site.

1252 Commerce Drive | Laramie, WY 82070 | phone 307/745.7474 | fax 307/745.7729 | www.irihydro.com



Ms. Charlene Falco
September 14, 2021

Page 2

On August 20", IEPA transmitted comments on the Draft Screening Level Vapor Intrusion
Assessment via email and indicated that a formal response will not be transmitted.

CEMREC submitted the 2021 Annual Monitoring Report for the Embarras River Bank
Stabilization Project to the United States Army Corp of Engineers on August 20,

On August 24th, IEPA transmitted comments on the Draft RAO tables via email and indicated a
formal response will not be transmitted.

On August 27®, CEMREC transmitted a field work notification for the annual groundwater
sampling event, quarterly sulfate pilot study sampling event and the baseline sampling event for
the LNAPL Biosparge/Biovent Pilot Test.

On August 30", CEMREC submitted a summary report letter for the Separator 7 Area Pipe and
Debris Removal activities.

On August 31%, CEMREC initiated the installation of the LNAPL Biosparge/Biovent Pilot Test
monitoring and biosparge/biovent well network.

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall were
conducted.

Site security and maintenance continued.

No significant problems occurred during this reporting period.

Activities planned for the month of September 2021 include:

Collect water samples (if there is sufficient flow) from Outfall 001 and analyze for quarterly
NPDES parameters as specified in permit number IL0004219.

Continue implementation of Bioventing/Air Sparging Pilot Test Work Plan that was approved by
[EPA on July 1*.

Conduct the annual groundwater sampling event and quarterly sulfate pilot study groundwater
sampling event.

Submittal of a revised LTU Asbestos Containing Material Removal Work Plan following IEPA
comments on the original work plan transmitted on July 21, 2021.
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Ms. Charlene Falco
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e Interim submittals to IEPA of supplemental information to support the FS review including revised
Remedial Action Objectives and a revised draft vapor intrusion screening level assessment.

e Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall continue.
e Continue site security and maintenance.
e No significant problems are anticipated for the month of September 2021.

Please contact me at (513) 505-6297 with any questions regarding this submittal.

Sincerely,
Trihydro Corporation

Matt Mitchell

Project Manager

cc:  James Kropid, IEPA Dave Arnold, Stantec Brad Frost, IEPA Tom Rinehart, CEMREC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
Matt Mitchell, Trihydro John Aweeka, CEMREC Henry Stremlau, CEMREC Eric Hetrick, CEMREC

Ray Mastrolonardo, Tetra-Tec

339-020-021
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October 12, 2021

Ms. Charlene Falco
Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

September 2021 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This September 2021 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for
the above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the October
2001 Consent Decree (CD) between the State of Illinois and Texaco. Work conducted during this reporting
period included:

Through the end of September, the Site One Team have logged a total of 1,209,689 incident free
work hours.

On September 1%, Chevron Environmental Management and Real Estate Company (CEMREC)
initiated the installation of the Biovent/Biosparge Pilot Test monitoring and biosparge/biovent well
network in accordance with the Bioventing/Biosparging Pilot Test Work Plan dated May 10, 2021.

On September 8th Illinois Environmental Protection Agency (IEPA) agreed to CEMREC’s
September 3, 2021 request for an extension of the submittal of the draft redline Feasibility Study
(FS) and final FS.

On September 9, IEPA transmitted a formal response to the CEMREC Response to IEPA
Evaluation of Response to Feasibility Study Comments dated July 8, 2021, as well as the follow-
on discussions and documentation CEMREC provided to IEPA on August 13, 2021

During the week of September 13, CEMREC conducted the quarterly groundwater sampling event
for the Land Application Sulfate Pilot Study.

On September 20", CEMREC transmitted a field work schedule update notification for the Annual
Groundwater Monitoring event.

On September 21st, a Chevron/Lawrence County Community Advisory Council meeting was
held virtually with IEPA in attendance.

On September 21%, CEMREC initiated the baseline monitoring sampling activities for the
Bioventing/Biosparging Pilot Test.

1252 Commerce Drive | Laramie, WY 82070 | phone 307/745.7474 | fax 307/745.7729 | www.trihydro.com
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On September 21%, IEPA transmitted additional responses to CEMREC’s July 8, 2021 comments
regarding the LTU and B&O Pond areas.

On September 23rd, CEMREC transmitted a response to IEPA’s August 24, 2021 comments
regarding the Feasibility Study Remedial Action Objectives (RAOs).

On September 30", IEPA transmitted review comments to CEMREC for the Separator 7 Pre-
Remedial Design Evaluation Field Pilot Study Work Plan.

On September 30", CEMREC transmitted a response to IEPA’s July 21% comments and a Revised
Land Treatment Unit Asbestos Containing Material Removal Work Plan.

On September 30", CEMREC transmitted a response to IEPA’s August 20" comments and a
Revised Vapor Intrusion Evaluation for the Former Indian Refinery Site.

Water samples were not collected for the quarterly National Pollutant Discharge Elimination
System (NPDES) parameters as specified in permit number IL0004219 due to no stormwater flow
to the outfall.

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall were
conducted.

Site security and maintenance continued.

No significant problems occurred during this reporting period.

Activities planned for the month of October 2021 include:

Collect water samples (if there is sufficient flow) from Outfall 001 and analyze for quarterly
NPDES parameters as specified in permit number IL0004219.

Continue implementation of Bioventing/Air Sparging Pilot Test Work Plan that was approved by
IEPA on July 1*.

Conduct the annual groundwater sampling event.
Conduct asbestos investigation and removal in the LTU Area if the work plan is approved.
Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall continue.

Continue site security and maintenance.

202110_September Monthly Status Report_Trihydro_FINAL.docx
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e No significant problems are anticipated for the month of September 2021.

Please contact me at (513) 505-6297 with any questions regarding this submittal.

Sincerely,
Trihydro Corporation

Matt Mitchell
Project Manager

cc:  James Kropid, IEPA
Joe Girardi, Girardi Law LLC
Matt Mitchell, Trihydro
Ray Mastrolonardo, Tetra-Tec

339-020-021
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(
Dave Arnold, Stantec Brad Frost, [EPA

Ronald Clark, IDPH Beth Whetsell, IDNR

John Aweeka, CEMREC Henry Stremlau, CEMREC

202110_September Menthly Status Report_Trihydro_FINAL.doex

Tom Rinehart, CEMREC
Giang-Van Nguyen, USEPA
Eric Hetrick, CEMREC
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November 12, 2021

Ms. Charlene Falco

Remedial Project Manager

Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, Illinois 62794-9276

Dear Ms. Falco:

Re:

October 2021 Monthly Progress Report for the Former Indian Refinery Site
Lawrenceville, Illinois

This October 2021 Monthly Progress Report is being submitted on behalf of Texaco Inc. (Texaco) for the
above referenced Site. This report is submitted in accordance with Section V.8. (6)(a) of the October 2001
Consent Decree (CD) between the State of Illinois and Texaco. Work conducted during this reporting
period included:

Through the end of October, the Site One Team have logged a total of 1,212,206 incident free work
hours.

On October 1, Illinois Environmental Protection Agency (IEPA) provided review comments of
the Pre-Remedial Design Evaluation Field Pilot Study Work Plan for the Separator 7 Area dated
July 16, 2021.

On October 5%, IEPA provided supplemental comments for the Feasibility Study (FS) related to
the Land Treatment Unit (LTU) and B&O Pond Area.

On October 6%, [EPA transmitted additional comments on the Remedial Action Objectives (RAOs).

On October 11%, due to continued discussions and negotiations for the content within the Feasibility
Study, Chevron Environmental Management and Real Estate Company (CEMREC) proposed an
alternate schedule via email to IEPA for the submittal of the Feasibility Study.

On October 11%, water samples were collected and analyzed for quarterly National Pollutant
Discharge Elimination System (NPDES) parameters as specified in permit number IL0004219.
Laboratory analytical results were received on October 28,

On October 13®, the IEPA approved the Land Treatment Unit Asbestos Containing Material
Removal Work Plan. CEMREC provided notification that the field activities described in this work
plan were scheduled to begin on November 2™, 2021.

During the week of October 18%, CEMREC conducted the annual perimeter monitoring wells
groundwater sampling event.

1252 Commerce Drive | Laramie, WY 82070 | phone 307/745.7474 | fay 307/745.7729 | www.trihydro.com
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On October 14™, CEMREC transmitted responses via email to the IEPAcomments for the B&O
Pond area dated September 21, 2021 and IEPA’s evaluation of the RAOs dated October 5, 2021.

CEMREC also transmitted revised Applicable or Relevant and Appropriate Requirements
(ARARs) tables.

On October 19, IEPA transmitted comments via email on the revised Screening Level Vapor
Intrusion Evaluation dated September 29th.

On October 21st, CEMREC initiated the first biosparge test in accordance with the
Bioventing/Biosparging Pilot Test Work Plan dated May 10, 2021.

On October 25", CEMREC provided a response via email to IEPA comments and revised text for
the Screening Level Vapor Intrusion Assessment.

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall were
conducted.

Site security and maintenance continued.

No significant problems occurred during this reporting period.

Activities planned for the month of November 2021 include:

Collect water samples (if there is sufficient flow) from Outfall 001 and analyze for monthly NPDES
parameters as specified in permit number 11.0004219.

Continue the implementation of Bioventing/Biosparging Pilot Test Work Plan that was approved
by IEPA on July 1*.

Conduct a Chevron/Lawrence County Community Advisory Council meeting to be held virtually
and in person scheduled for November 16,
Conduct asbestos investigation and removal in the LTU Area.

Monthly inspections of City sewer man-hole MH-5 in Tank Farm C and the sewer outfall will
continue.

Continue site security and maintenance.

No significant problems are anticipated for the month of November 2021.

202111 _Octeter Monthly Status Report_Trihydro_Final.docx
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Please contact me at (513) 505-6297 with any questions regarding this submittal.

Sincerely,

Trihydro Corporation
/H[;: T bl (

Matt Mitchell

Project Manager

cc:  James Kropid, IEPA Dave Armnold, Stantec Brad Frost, [EPA Tom Rinehart, CEMREC
Joe Girardi, Girardi Law LLC Ronald Clark, IDPH Beth Whetsell, IDNR Giang-Van Nguyen, USEPA
David Penton, CEMREC John Aweeka, CEMREC Henry Stremlau, CEMREC Eric Hetrick, CEMREC

Ray Mastrolonardo, Tetra-Tec

339-020-021
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